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Agenda

®m Status quo: What happened
m WP 1: Project Management
® WP 2: Communication

® WP 3: Development of innovative protocols for the perception of
environmental pollution through waste from stone processing

®m WP 4: Identify / develop new best practices for recycling Waste as a
secondary raw material
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Status quo

WP 1: Project management

Ongoing process

. communication
Project coordination deadlines Zte‘;m*;"”?‘
nalysis
Project communication wit LP/PP goals \Q_— : 4
Internal meetings (planning, budget, MEMF budget

Tee nsks
communication) . ’Z gnpmnmng

External meeting with Lead Partner (virtual)
milestones gbiumg
Reporting
el EOYSCENE |C.|O.|
Status quo

WP 2: Communication
Coordinating the communication concept and plan

Creating content, postings

Monitoring

Website - Interactive video about the LBI as promotional and
informative material

m Poster

ikerrey
Italia-tstarraicn

CLEAN
STONE




Status quo

WP 2: Communication

Channel Publ. | _Add. planned Direct link(s) on media
Jun Facebook (fb) 2 facebook.com/ECO 2633965073493973;
y facebook.com/ECOI 25,
Instagram (ig) 2 https://www.instagram.com/p/CBNTNF9go8w/ ;
https:// gram.com/p/CBXSNj_Azh8/
LinkedIn (In) 2 https: linkedin. i 1021832351744
linkedin 681099183820177408
Aug Fb 1 fa 2675811979309372
i 1 instagram.com/p/CDOipblgDMb,
Sep b 3 facebook.com/ECO! 07677796122790;
ig 3 facebook.com/ECOI posts/2713901185500451
In 3 y facebook. ?v=3370: 10831215
Website 1 https://e-c-0.at/news-ds I -project-italy-: ia.html
yearbook 1 https://wwuw.instagram.com/p/CE8sm92AVOb/ ;
Newsletter 1 https://www.instagram.com/p/CFRUOIhAYJ6/ ;
ps: instagram.com/p/CI
https:, linkedin. 'feed/upd: i ivit 0515986190336
linkedin. 'feed/upd: i ivif 712634231320838144
linkedin.com/feed/upd 715195711614464000
Oct o 1
ig 1 These postings (Oct, Nov, Dec) are ready and will be automatically published.
In 1
Nov fo 2 2
ig 2 2
In 2 2
Dec fo 3 2
ig 3 2
In 3 2
TOTAL 38 v 12:50
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Status quo

WP 2: Communication
Video
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WP 2: Commi CLEANSTONE
Ruckgewinnung und Aufwertung von Steinaufbereitungsabfalien fur okologische
Poster Nachhaltigkeit | Recupero e valorizazione degli scarti di lavorazione lapidea per la

sostenibilith ambientale

Obettivi & Risultati (previsti)
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Intro: Quarry and conservation

® A quarry can be a place of rich biodiversity
® The biodiversity of a quarry can be measured and ,,controlled”
®m High biodiversity is not compulsory ,,produced” by high costs
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Intro: The basis of the long-term biodiversity
index (LBI) is the ratio between potential and
actual biodiversity

The biodiversity is calculated by
the number of different species
and their rating in the Red List of
threatened species

LBl LBI
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Intro: Implementation of the LBI

Goal: various test sites in Italy and Austria
Sites with different mineral extraction types
Involve local experts for the different species groups

Indicators
® highly significant in terms of relevant parameters
® easy to assess
® relevant in terms of nature conservation (national and international)

nterreg CLEAN
] WORSECENE |C.|O.|

10




Status quo

WP 3: Development of innovative protocols for the perception of
environmental pollution through waste from stone processing

Test sites

® Determination of test sites in Austria
m One test site in Carinthia

o Jakoministeinbruch from Mineral Group
(Strabag)

o confirmed cooperation

o Data collection started already
o Birds, vegetation

o Drone flight
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Status quo

WP 3: Development of innovative protocols for the perception of
environmental pollution through waste from stone processing

Test sites

® Determination of test sites in Austria
® One test site in Tyrol

o Quarry Lahntal from Mineral Group
(Strabag)

confirmed cooperation

kick-off meeting

first visit

Drone flight

Data collection will start in 2021
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Status quo

WP 3: Development of innovative protocols for the perception of
environmental pollution through waste from stone processing

Test sites
m Determination of test sites in Italy

® Kick-off meeting in August 2020 at Consorzio Produttori
Pietra Piasentina with LP

2 quarry companies confirmed their cooperations
First visit of quarries in October 2020

Inspection of production in October 2020

Data collection will start in March 2021

Local experts (vegetation ecologist, ornithologist) will be
involved
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Status quo

WP 3: Development of innovative protocols for the perception of
environmental pollution through waste from stone processing

Analysis of local legislation for quarry’s waste

Analysis of austrian legislation started
The analysis includes also international and national guidelines
Legal classification of the LBI

Need and requirement of biodiversity monitoring

interreg " )
Italia-Gistarrsich ST l'INI

14




Status quo

WP 3: Development of innovative protocols for the perception of
environmental pollution through waste from stone processing

Development of procedures to minimize environmental impacts

(L3 e
Basic determination - w
Method workshops ] |

5

LBI Screening i
g. 832 HooW et LRE:] o317
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Status quo

WP 4: Identify / develop new best practices for recycling Waste as a
secondary raw material

® No progress by now
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Covid-19

® Due to current Covid-19 situation delays throughout the project can be
detected.

® Our project managers started working from home since March. We are
still partially in home office.

® The milestone specified in the project application in relation to the
project's dissemination plan has changed

B Meetings in Italy could not take place as planned
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