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The Partnership Agreement

The LP has the responsibility to ensure the
implementation of the project (as approved) and the
realization of foreseen expenses.

UNIUD is in charge of sending to partners the ERDF
Contract signed with the Managing Authority, as
well as all reports and documentation related to
CLEANSTONE. Project partners have to carry out
their activities (with related costs) informing the LP
on any situation liable to cause any delay or problem
with the project’s correct implementation.
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Main elements from the Grant
Agreement

Total approved cost: 862.419,50€

NO double financing on the same expenses
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Budget modifications are possible, increasing the
amount of one cost category with a corresponding
reduction of another cost category

Two situations may occur:
a) increase of one cost category > 20% or > 10.000€
of its amount: the modification has to be
previously authorized by the Programme (and
will be eligible only after such authorization)
b) increase of one cost category < 20% of its value or
< 10.000€: the modifications need just to be
communicated in the next financial report
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The partnership has committed to claim for
reimbursement for the following amounts annually:

2019: 17.719,28 €
2020: 450.715,80€
2021: 264.621,49€
They are the amounts that should be reported and

claimed for reimbursement within 31/10 of each
year




[N §_7'[,

£ #7d UNIVERSITA’
2 ek § DEGLI STUDI
2% &/ DI UDINE

SZ$HER

The LP has to present on behalf of all partners at
least one reimbursement request to the Managing
Authority within 31/10 of each year

The reimbursement request has to be accompanied
by certificates of validation of expenses of each
partner issued by their First Level Controllers




Timetable for 2019

e Project start

\.

e Kick off meeting
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Timetable for 2020

e Submission of the annual report by the

31/01/2020 LP

e submission of the first report to FLC for
the period November 2019 - April 2020
J

e submission of the second report to FLC
for the period May 2020 - October 2020
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Timetable for 2021

e Submission of the annual report by the
LP

~

J

N
e submission of the third report to FLC for

the period November 2020 - April 2021
J

e submission of the final report to FLC for
the period May 2021 - October 2021
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Eligible expenses

- Staff costs (flat rate of real costs)
- General expenses (flat rate, 15% of staff costs)
- Travel costs (for internal staff)
- External services
- Equipment (whole cost if specific for the project
and used 100% for the project, amortizations for
period of utilization in the project in other cases)
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Staff costs

1) Flat rate (chosen by BIM Piave): 20% of other
direct costs (no need for timesheets, assignments of
staff to the project, report on activities carried out)

2) Real costs:
a) dedicated to the project for a fixed % of time
(simplified reporting with no timesheets)
b) dedicated to the project with a variable % of time
(usual reporting with timesheets)
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Travel costs
-Only considered eligible if > 50€

-Travel costs (ex. Ticket trains, gasoline, toll...)

- Subsistence and accommodation (hotel: max. 135€
for Italy and 130€ for Austria, internal regulations

apply)
- Travel costs of consultants have to be reported in
“External services”
- Travels outside the Programme area only if
authorized
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External services

- all people not employed by your institution with
a proper work contract (for Italian partners for
instance “collaboratori”, “assegnisti di ricerca”

“prestazioni occasionali” ....)
- it is mandatory to follow applicable rules for
public contracts for public bodies
- private bodies must in any case follow
transparent and non discriminatory selection
procedures (for instance market analysis with 3

economic offers)
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EqQuipment

- Purchase or leasing of equipment:

a) 100% of the value of the cost item can be
claimed if strictly necessary for the
implementation of the project and used only
for the project;
b) amortization of equipment in other cases
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Communication rules

Inform the public on the implementation of
CLEANSTONE project, which is funded by the FESR
and the Interreg VA ltaly-Austria Programme:

- Poster referring to the project and received

funding in a visible place
- Plaque in case of purchase of physical objects
- Display of Programme logo in any dissemination
material produced and on the project website

- Information on received funding in all events
If rules are not respected expenses won’t be considered eligible




